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SATTERFIELD 8 PONTIKES CONSTRUCTION, INC.
COMMERGIAL. INSTITUTIONAL, B INDUSTRIAL CONRTRUCTORS

April 11, 2007

Wiginton Hooker Jeffry, P.C.

At Daniol Duffy

500 N, Central Expressway, Suitc 300
Plana, TX 75074

Subject: Renovation and Addition to the Collin County
Adult and Juvenile Detention Centers
Tob Number- 54990
CE #289R3 §1, #) 68 (Revisions to Smoke Exhaust System) REVISED

Dcar Mr, Duffy,

This letter Is in response to the rovised IIVAC drawings issued by MD Engineering on Aprit 2", These revised
drawings wore the result of the meoting held onsite March 20™ to discuss the smoke exhaust system, The control and
clectsical scopes have hoen removed from this proposal and will be submitted as a separate proposal. Sigma
Mechanical has removed the material and labor costs of existing ductwork that is to he demolished for $81-33D,
34D, nnd 35D. Demolition work associated with the O/A duct remains in this proposal.

This additional scope will add approximately 15 wotk days to the vritical path of the construction schedule once
written approval Is received. The control work is still in this timeline and will take § work days (unco approved
under the separate proposal). The control work activity will go alongside the sheetmetal work. Satterfield &
Pontikes hereby respectfully subinit Change Lstinate Proposal #289R3. At this time, S&P Is not sccking any
compensation for extended general conditions but roserves the right if approval is not received in o timely manner,

Satterfield & Pontikes propose to incorporate this work into our Contract and request 4 Change Order in the amount
of:

ADD i ene.. $22,002

Attached you will find the appropriate backup. Please contact me if you should have any questions regarding the

ahove,
Sincerely, o / .
SATTERFIELD & PONTIKES CONSTRUCTION, INC. y %M/\
e Parirldde B
Asst. Project Manager .
| 33
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Startlalc § Poniiion ;t,n\mwni s

RENOVATION AND ADDITION TO THE COLLIN COUNTY

ADULT AND JUVENILE DETENTION CENTERS
MCKINNEY TEXAS
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S &P 54990
T e
DATE:  4/111/2007

CHANGE ESTIMATE #289R3

Materials {breakdown atlached):

Rent of Equipment (breakdown attached).
Sub-Total A (1+2).

Labor (itemized breakdown attached):

Labor Burdans (Payroll Taxes, Worker's Compenaation
insurance Pramium, and Employee Fringe Benefita).

Sub-Total @ (Sub-Total A +3 +4);.

Ovarhead:
(10% of Sub-Total B)

Sub-Total C (Sub-Total B + B).

Profit:
(6% of Sub-Total C)

Bub-Totel D (Sub-Total C +8):
Sales Taxes on Sub-Total A:

Sub-Total E (Sub-Total D + 7).
Subcantract Work {breakdown altached;:

Prime Contractor's Commisaion:
(10% of item 8)

Sub-Total F {8 + 8):
Sub-Total G (Sub-Total E + Sub-Total F)

Corporate Data Processing
(0.04% of Sub-Total G)

Goneral Liability Insurance Premium
{0.65% of Bub-Total (3)

Builders Rigk Insyrance Premium
(0.00% of Sub-Tatal G)

Performance and Psyment Bond Promium
{(D.71% of Bub-Total G)

Total Quotation (Sub-Total G +10+ 11 +12+13)
Additional Time Required:

Collin_Gounty_Change_Estimate_Summary_288r3.xls

25
13
2 38
n-om—4
3 42
I
$ 44
m—-—:‘
$ 44
18,885
1,962
$ 21,854
$ 21,898
I_—_g
—m
154
§.._ 822002

Agemx. 18 work-days

411112007
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CE #2890
SIGMA BREAKDOWN

Satterfield & Pontikes
Construction, Inc.

Base Sheetmetal Price per Original Praposal $ 16,517.56
Base Insulation Price per Original Proposal $ 3,666.00
Deduct for Sheetmetal Demolition 1% {8682.00)
Deduct for 24’ of Sheetmetal $ {1,000.00)

Sub Total $ 18,201.56

OH and Profit $ 910.08

Sub Total $ 19,111.64

"Bond 3 573.35

Grand Total $ 19,684.99




